
Sampling Event 

Staff Hours Hours Rate Subtotal 

Megan                         5,140.80$    

Andrew                         8,379.30$    

Bryan                         7,632.15$    

Nat                         7,632.15$    

Total Staffing charges for event 28,784.40$  

Per Diem and Lodging 

Per Diem (total pp) 299.00$                       

Hotel (total pp) 462.00$                       

Total pp 761.00$                       

Total event 3,044.00$    

Misc

GSA this field event 700.00$                       
Shipping charges 1,000.00$                    1,700.00$    

33,528.40$       

Trip report 

MD                         1,451.52$    

GIS - Joe                         359.16$       

ITR                       252.52$       

Janet                         61.74$         

Chuck Review                       126.26$       
Marlaina/ Output                         163.36$       

2,414.56$         

Data validation - Gary Struthers

8,000.00$         

ARR

MD                         4,838.40$    

Bryan - Quickscore                         718.32$       

GIS - Joe 9                        3,591.60$    

Database - Rebecca                       631.30$       

ITR                         269.37$       

Janet                         61.74$         

Chuck Review                       63.13$         
Marlaina/ Output                         245.04$       

10,418.90$       

Project Admin                         1,814.40$    

1,814.40$         

Charges outstanding as of w/o 10/18/10

Megan                         2,419.20$    

Andrew                         2,464.50$    

Bryan                         179.58$       

Janet                         61.74$         

Chuck Review                       63.13$         



Marlaina/ Output                         163.36$       
outstanding GSA (recon 

trip + sampling trip)  700.00$       

6,051.51$         

total estimated outstanding costs 62,227.77$       

Hours

current balance 23,624.00$       

current balance + pending 29,675.51$       

balance plus estimate 85,851.77$       

remaining on project 24,176.00$       

required mod 61,675.77$       
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